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Introduction 
This Mitigation Monitoring and Reporting Program (MMRP) has been prepared in accordance with State of 
California Public Resources Code Section 21081.6, which requires adoption of a MMRP for projects in which 
the Lead Agency has required changes or adopted mitigation to avoid significant environmental effects. The 
Napa County Regional Park and Open Space District (District) is the lead agency for the proposed Camp 
Berryessa project and, therefore, is responsible for administering and implementing the MMRP. The decision 
makers must define specific reporting and monitoring requirements to be enforced during project 
implementation before final approval of the proposed project. The primary purpose of the MMRP is to 
ensure that the mitigation measures identified in the Camp Berryessa Environmental Assessment/Initial 
Study (EA/IS) are implemented to reduce or avoid identified environmental effects. 

The purpose of discussing the MMRP in the EA/IS is to appropriately assign the mitigation responsibilities 
for implementing the Camp Berryessa project. The mitigation measures listed in the MMRP are required by 
law or regulation and will be adopted by the District’s Board of Directors as a condition of the primary 
project approval. Certain elements of the project will be adopted or approved by others, including the federal 
Bureau of Reclamation (Reclamation). 

Mitigation is defined by both the California Environmental Quality Act (CEQA), Section 15370, and the 
National Environmental Policy Act (NEPA) as a measure that: 

• Avoids the impact altogether by not taking a certain action or parts of an action; 

• Minimizes impacts by limiting the degree or magnitude of the action and its implementation; 

• Rectifies the impact by repairing, rehabilitating, or restoring the impacted environment; 

• Reduces or eliminates the impact over time by preservation and maintenance activities during the life 
of the project; or 

• Compensates for the impacts by replacing or providing substitute resources or environments. 

Mitigation measures provided in this MMRP were identified in Chapter 3, Affected Environment and 
Environmental Consequences, of the Draft EA/IS, as feasible and effective in mitigating project-related 
environmental impacts.  
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Basis for the Mitigation Monitoring and Reporting Program 
The legal basis for the development and implementation of the MMRP lies within both CEQA (including the 
California Public Resources Code) and NEPA. Sections 21002 and 21002.1 of the California Public 
Resources Code state: 

• Public agencies are not to approve projects as proposed if there are feasible alternatives or feasible 
mitigation measures available that would substantially lessen the significant environmental effects of 
such projects; and 

• Each public agency shall mitigate or avoid the significant effects on the environment of projects that 
it carries out or approves whenever it is feasible to do so. 

Section 21081.6 of the California Public Resources Code further requires that the public agency shall adopt a 
reporting or monitoring program for the changes made to the project or conditions of project approval, 
adopted to mitigate or avoid significant effects on the environment. The reporting or monitoring program 
shall be designed to ensure compliance with mitigation measures during project implementation. The 
monitoring program must be adopted when a public agency makes its findings under CEQA so that the 
program can be made a condition of project approval in order to mitigate or avoid significant effects on the 
environment. 

NEPA 40 CFR, Sections 1502.14f, requires that agencies shall include appropriate mitigation measures not 
already included in the proposed action or alternatives. 

Mitigation Monitoring and Reporting Program Procedures 
The MMRP for the proposed project will be in place through all phases of the project, including design, 
before construction and operations. The District shall have primary responsibility for administrating the 
MMRP activities of staff, consultants, or contractors. However, Reclamation, Napa County, and other state 
and federal permitting agencies will also monitor various elements of the project within their regulatory 
purview. The District is responsible for ensuring that monitoring is documented through periodic reports and 
that deficiencies are promptly corrected. Specific responsibilities of the District are as follows: 

• Coordination of all mitigation monitoring activities; 

• Management of the preparation, approval, and filing of monitoring or permit compliance reports; 

• Maintenance of records concerning the status of all approved mitigation measures; 

• Performance of quality control assurance of field monitoring personnel; 

• Coordination with other agencies regarding compliance with mitigation or permit requirements; 

• Reviewing and recommending acceptance and certification of implementation documentation; and 

• Acting as a contact for interested parties or surrounding property owners who wish to register 
complaints, observations of unsafe conditions, or environmental violations  and verifying any such 
circumstances and developing any necessary corrective actions. 

Mitigation Monitoring and Reporting Plan Matrix 
The MMRP is organized in a matrix format. The first column identifies the mitigation measure number. The 
second column identifies the mitigation measures. The third column, entitled Time Frame for 
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Implementation, refers to when monitoring will occur. The timing for implementing mitigation measures and 
the definition of the approval process has been provided to assist staff from the District and Reclamation to 
plan for monitoring activities. The fourth column, entitled Responsible Monitoring Agency, refers to the 
agency responsible for ensuring that the mitigation measure is implemented. The fifth column, entitled 
Verification of Compliance, has subcolumns for Initials, Date, and Remarks. This last column will be used by 
the lead agency to document the person who verified the implementation of the mitigation measure, the date 
on which this verification occurred, and any other notable remarks. 
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No. Mitigation Measure 
Time Frame for 
Implementation 

Responsible 
Monitoring Agency 

Verification of Compliance 
Initials Date Remarks 

Biological Resources 
BIO-1 Tree protection measures will reduce impacts 

to trees during construction and may include 
the following measures: 

• To avoid impacts on mature oak trees 
(those with a six-inch minimum 
diameter at breast height), orange 
construction barrier fencing will be 
installed at their drip lines. Where 
appropriate, the barrier fencing will 
be installed 20 feet outside their drip 
lines; 

• Trees in designated construction 
areas will be removed only if they had 
been designated for removal. 
Removed oak trees will be replaced 
within the project boundaries at a 3:1 
ratio. Replanting of other removed 
tree species will be determined after 
consultation with Reclamation’s area 
Natural Resource Specialist;  

• Where avoidance is not possible, 
long-term impacts on oaks will be 
minimized by trimming limbs and 
branches over access roads or 
construction zones and by avoiding 
parking and excavating in the root 
zone. 

During construction District and 
Reclamation 
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No. Mitigation Measure 
Time Frame for 
Implementation 

Responsible 
Monitoring Agency 

Verification of Compliance 
Initials Date Remarks 

BIO-2 To the extent possible, removal of trees and 
potential bird breeding habitat in the project 
area will occur between September 1 and 
January 31, when birds are not expected to be 
nesting, in order to comply with the Migratory 
Bird Treaty Act. Prior to any tree removal and 
construction, a qualified biologist will conduct 
preconstruction field surveys in and adjacent 
to the project area for nesting migratory birds, 
including raptors. Surveys will be conducted 
during the season immediately preceding tree 
removal and grading operations when birds are 
building and defending nests or when young 
are still in nests and dependent on the parents. 
If no nests are found during the surveys, tree 
removal and grading may proceed. If nests are 
found, construction activities including tree 
removal shall not be conducted within a buffer 
zone designated by USFWS or the CDFG 
around the nest(s) until after the breeding 
season (typically February to the end of 
August). 

Prior to and during 
construction 

District and 
Reclamation 
 
Concurrence by 
USFWS and CDFG, if 
warranted 

   

BIO-3 Before construction begins and during the 
appropriate season, a qualified biologist will 
conduct a survey for Green jewelflower, 
Jepson’s milk-vetch, two-carpellate western 
flax, and Napa western flax. If these species 
were observed during surveys, project features 
will be adjusted to the degree possible to avoid 
impacts. If it were not possible to adjust 
project features to avoid sensitive plants, 
appropriate conservation measures will be 
implemented to ensure that impacts were less 
than significant. Possible conservation 
measures include transplanting particular 
specimens to a location outside of the 
construction zone and replacing affected 
individuals with nursery stock in the same 
location after restoring the affected area. 

Prior to 
construction 

District and 
Reclamation 
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No. Mitigation Measure 
Time Frame for 
Implementation 

Responsible 
Monitoring Agency 

Verification of Compliance 
Initials Date Remarks 

BIO-4 If construction activities must occur during the 
breeding season for special-status birds and/or 
bats (February 1 to August 31), a qualified 
wildlife biologist will conduct nesting-bird 
surveys within 500 feet of the project site. 
These surveys must be conducted within one 
week prior to initiation of construction 
activities at any time between February 1 and 
August 31. In addition, surveys for bald eagle 
nesting will be required prior to construction 
activity after December 1. 
 
If no active nests or roosts are detected during 
surveys, then no additional minimization 
measures are required. 
 
If special-status birds are found in the 
construction area or in the adjacent surveyed 
area, a no-disturbance buffer will be 
established around the nesting/roosting 
location to avoid disturbance or destruction of 
the nest site/roost site until after the breeding 
season or after a wildlife biologist determines 
that the young have fledged (usually late-June 
through mid-July). The extent of these buffers 
will be determined by a wildlife biologist in 
consultation with the applicable resource 
agencies (i.e., USFWS and CDFG) and will 
depend on the level of noise or construction 
disturbance, line of site between the nest/roost 
and the disturbance, ambient levels of noise 
and other disturbances, and other 
topographical or artificial barriers. These 
factors will be analyzed and used by a qualified 
wildlife biologist to assist the USFWS and 
CDFG in making an appropriate decision on 
buffer distances. 
 
 

Prior to and during 
construction 

District and 
Reclamation 
 
Concurrence by 
USFWS and CDFG, if 
warranted 
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No. Mitigation Measure 
Time Frame for 
Implementation 

Responsible 
Monitoring Agency 

Verification of Compliance 
Initials Date Remarks 

Cultural Resources 
CR-1 If previously unidentified cultural resources 

were discovered as a result of the Proposed 
Action, project activities within the vicinity of 
the find will be stopped and a Reclamation 
archaeologist will be consulted on how to 
proceed. 

During construction 
and project 
operation 

District and 
Reclamation 
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